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Good Chemistry at Work
Wichita Plant

October 30, 2014

CERTIFIED MAIL 7013 2250 0001 0126 5551
Return Receipt Requested

U.S. Environmental Protection Agency Region 7

Attn: Chief, RCRA Corrective Action and Permits Branch
Air, RCRA and Toxics Division

11201 Renner Boulevard

Lenexa, Kansas 66219

RE: 3rd QUARTER 2014 QUARTERLY PROGRESS REPORT; OCCIDENTAL
CHEMICALS CORPORATION, WICHITA PLANT; USEPA ID# KSD007482029

Dear Sir:

Enclosed please find the Quarterly Progress Report, as required by Occidental
Chemical Corporation’s RCRA hazardous waste permit number KSD007482029. This
report summarizes the activities conducted for Part Il of the Facility's RCRA Permit
during the third quarter of 2014. In addition, please find enclosed the most recent
version of the RFI Schedule, which is dated October 28, 2014 along with the most
recent Vapor Intrusion ICM Monitoring Report for the third quarter of 2014, for your
review and use. If you have any questions, please call Lisa R. Thurman at 316/529-
7204.

Sincerely,

Steve Hieger il Zwsl

Plant Manager

Enclosure

c.c.. Mostafa Kamal; KDHE CERTIFIED MAIL: 7013 2250 0001 0126 5544
Brad Roberts, USEPA Region VII CERTIFIED MAIL: 7013 2250 0001 0126 5537
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Occidental Chemical Corporation, Quarterly Progress Report
July 1, 2014 through September 30, 2014

Pursuant to Occidental Chemical Corporation’s (OCC) hazardous waste permit
KSD007482029, Part Il, Section C.13, OCC is submitting this quarterly progress report.
This report updates the progress of RCRA Corrective Action activities conducted during
the third quarter of 2014.

e Submitted the Semi-Annual Groundwater Monitoring Report (Spring 2014).

e A quarterly building monitoring and inspection event was completed. The
completed reporting form was submitted to EPA and is attached hereto.

e Continued construction of a wastewater treatment plant (third carbon absorption
system) for interceptor wells (IW40, IW44, IW45 and IW46).

e Continued operation of the interceptor well network for groundwater control
around Occidental’'s Wichita plant.

e Completed quarterly regional hydraulic monitoring.
e Continued drafting a Human Health and Risk Assessment Work Plan.

e Completed the installation of new monitoring wells as recommended in the EPA-
approved Phase || On-Site Groundwater Investigation RFI Summary Report.

e Conducted the Community Interest Group meeting at the Facility.

e Submitted a Notification of Plant Changes for modifications to the concrete cellar
of Deep Well No. 3.

e There have been no releases of hazardous materials to report.
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Work scheduled for the fourth quarter of 2014 includes:
e Complete the second 2014 semi-annual groundwater monitoring event.

e Continue operation of the interceptor well network for groundwater control
around Occidental’s Wichita plant.

e Continue with the construction of the wastewater treatment plant and extraction
well conveyance system for interceptor wells IW40, IW44, IW45 and IW46.

e Complete a quarterly building inspection and pressure monitoring event.
e Submit a Human Health and Risk Assessment Work Plan.

e Submit a Final RFI Compilation Report to the EPA which will include a summary
of the completion details and resultant data for the monitoring wells that were
installed pursuant to the EPA-approved Phase Il On-Site Groundwater
Investigation RFI Summary Report.

Notifications:

e A Depleted Brine replacement tank is being installed at Brine Treat, The tank
will be used to store brine for further processing. The tank is 42’ in diameter and
40’ tall, with a capacity of 414,500 gallons. The material of construction is
carbon steel with 2205 stainless steel spargers. Internal coating will be thin film
vinyl ester and external walls will not be insulated, however they will be covered
with epoxy paint. Containment will be constructed to drain to Sump 480.

Please see the attached drawings.
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OxyChem. | N—
Good Chemistry at Work

Wichita Plant

DATE

07/07/2008

Draft Work Plan for Indoor Soil Gas Sampling

07/07/2008

Comments to QAPP Addendum 04/18/08

07/07/2008

Spring 2008 Neighbor Results

07/11/2008

Request for Interim Measures for Railroad Tracked Areas

07/25/2008

Revised Asbestos Surface Impoundment SWMU Interim Corrective Measure Implementation Report

07/28/2008

2008 2nd Quarter Progress Report

08/05/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

08/08/2008

Notice of Plug & Abandonment of DW #4

08/08/2008

Request for Extension of QAPP Comment Response

08/15/2008

Response to Railroad Tracked Areas Interim Measures Letter

08/18/2008

Interim Corrective Measures Implementation Report for Asbestos Surface Impoundment SWMU

09/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

09/19/2008

Revised Draft Work Plan for Indoor Soil Gas Sampling

09/22/2008

Comments to Draft Work Plan for Indoor Soils Gas Sampling

09/30/2008

Approval Letter for Work Plan for Indoor Soils Gas Sampling

10/03/2008

Comments to Draft Work Plan for Collection & Analysis of Groundwater Samples (Appendix 9)

10/30/2008

Appendix IX Semi-Annual Groundwater Monitoring Report

11/03/2008

Draft Work Plan for Collection & Analysis of Groundwater Samples

11/21/2008

Off-Site Soils Gas Sampling Data Evaluation Report

11/21/2008

Off-Site Geoprobe Groundwater Investigation Report

01/05/2009

Draft QAPP

01/19/2009

Indoor Soils Gas Sampling Report

01/23/2009

Sub-Slab Soils Gas Sampling

01/28/2009

Semi-Annual Neighbor Well Data

01/28/2009

4" Quarter Corrective Action Report

02/10/2009

Direct Push Investigation Comments to EPA

02/12/2009

Off-Site Geoprobe Groundwater Investigation Report

02/20/2009

Soil Gas Sampling Data Evaluation Comments to EPA

03/19/2009

Soils Gas Sampling Data Evaluation

03/26/2009

2009 Ongoing Activities Cost Estimate
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DATE _

04/20/2009

Off-Site Geoprobe Report

04/21/2009

Email responding to QAPP Comments

04/30/2009

Semi-Annual Groundwater Report

04/30/2009

Monitor Well Inspection Summary Report

05/08/2009

Response to Comments for Sub-Slab Soils Gas Sampling Report

06/08/2009

Final QAPP and SAP Reports

06/30/2009

RFI Investigation Work Plan for Landfill, Hex Pits, and Brine Ponds

06/30/2009

ICM Effectiveness Evaluation Report

08/26/2009

Revised RFI Work Plan for Alpha Cake Landfill, Hex Waste Pits and Brine Ponds

09/14/2009

Response to EPA’s Comments letter dated July 9, 2009 regarding on-Site vapor intrusion

09/14/2009

On-Site Vapor Intrusion Investigation, Assessment and Interim Corrective Measures Implementation Report

11/30/2009

Draft Penta Area and Shipping RFI Work Plan

12/14/2009

Response to EPA Comments & Submission of Revised Interceptor Well ICM Effectiveness Evaluation Report

12/22/2009

Supplemental Off-Site Soil Gas Sample Collection and Analysis, 1 Quarterly, letter submission

12/30/2009

Preliminary Draft Phase | Summary/Phase Il Recommendations letter report

01/15/2010

Response to EPA Comments — On-Site VI, Assessment & Interim ICM Implementation Report

02/12/2010

Final Revision to Interceptor Well ICM Effectiveness Report

02/12/2010

Second 2009 Semiannual Groundwater Monitoring Report

02/16/2010

Received comments from EPA for Penta Area and Shipping RFI Work Plan

02/19/2010

Phase | Summary/Phase Il Recommendations Letter Report (final), Alpha Cake Landfill, Hex Waste Pits and
Brine Ponds RFI Work Plan

04/30/2010

Response to EPA Comments — Penta Area and Shipping RFI Work Plan

04/30/2010

Revised Penta Area and Shipping RFI Work Plan

05/17/2010

Resampling of MW137S1 Letter to EPA

05/28/2010

Inorganics Area RFI Work Plan

07/09/2010

Received comments from EPA for Inorganics Area RFI Work Plan

08/11/2010

Response to EPA Comments — Inorganics Area RFI Work Plan

08/11/2010

Revised Inorganics Area RFl Work Plan

08/24/2010

First Semiannual Groundwater Monitoring Report

09/23/2010

Groundwater Screening (near MW-140) Investigation Summary Letter
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~ CORRECTIVE ACTION CHRONOLOGY
EVENT -

10/4/2010

Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-Site buildings

10/15/2010 | RFI Summary Report for the Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
10/29/2010 | Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
Response to EPA Comments on the Operation and Maintenance Plan for On-Site Vapor Intrusion ICM for on-
12/20/2010 | Site buildings
12/16/2010 | Received comments from EPA for Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
12/16/2010 | Received comments from EPA for RFI Summary Report, Alpha Cake Landfill, Hex Waste Pits and Brine Ponds
12/30/2010 | Comprehensive Well Survey letter submittal to EPA
1/4/12011 | Penta Area and Shipping RFI Summary Report
1/17/2011 | Response to EPA comments and revised Supplemental Quarterly Off-Site Soil Gas Monitoring Summary Report
1/18/2011 | Response to EPA comments and revised RFI Summary Report — Landfill Areas
2/16/2011 | Inorganic Area RFI Summary Report
2/23/2011 | Second 2010 Semiannual Groundwater Monitoring Report
3/2/2011 | Draft Conceptual Design Summary for Groundwater ICM Modifications
4/18/2011 | Chloromethanes |, ll, Perc and Hazwaste Areas RFI Work Plan
4/18/2011 | Arkema Area Investigative Work Plan
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Penta Area and Shipping
4/29/2011 | Response to EPA comments and revised RFI Summary Report — Inorganics Area
5/2/2011 | On-Site Vapor Intrusion Mitigation ICM Construction Completion Report
6/17/2011 | Response to EPA comments and revised Preliminary Conceptual Design Groundwater ICM Modifications Rpt
6/30/2011 | On-Site Groundwater RFlI Work Plan
6/30/2011 | Vapor Intrusion ICM Inspection and Pressure Monitoring Record Report Form
7/20/2011 | Response to EPA comments and revised Arkema Area Investigative Work Plan
8/1/2011 | Response to EPA comments and revised On-Site Vapor Intrusion Mitigation ICM Construction Completion Rpt
8/18/2011 | First 2011 Semiannual Groundwater Monitoring Report
8/22/2011 | Response to EPA comments and revised Penta Area and Shipping RFI Summary Report
8/22/2011 | Response to EPA comments and revised Chloromethanes |, Il, Perc and Hazwaste Areas RFlI Work Plan
8/26/2011 | Response to EPA comments and revised Conceptual Design Groundwater ICM Modifications Report
9/12/2011 | Response to EPA comments and revised Groundwater Monitoring Program Summary Table
9/30/2011 | Response to EPA comments and revised Arkema Investigative Work Plan
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DA

10/31/2011

11/14/2011

Received EPA comments on On-Site Groundwater RFl Work Plan

11/14/2011

Received EPA approval letter for Arkema Area Investigative Work Plan

11/30/2011

Sampling and Analysis Plan

12/14/2011

Response to Comments and Revised On-Site Groundwater RFI Work Plan

1/5/2012

EPA Comments on Draft Sampling and Analysis Plan

1/27/2012

EPA Comments on On-Site Groundwater RFI Work Plan

2/8/2012

Response to Comments and Revised Sampling and Analysis Plan

2/20/2012

Second 2011 Semiannual Groundwater Monitoring Report

3/9/2012

Revised Sampling and Analysis Plan (SAP)

3/13/2012

Revised Standard Operating Procedures 4 for SAP

3/19/2012

Response to Comments and Revised On-Site Groundwater RFl Work Plan

3/21/2012

EPA Approval letter — On-Site Groundwater RFI Work Plan

4/17/12012

Stormwater Ponds Area RFl Work Plan

4/17/2012

Fuel Depot Area RFlI Work Plan

8/6/2012

Penta Area and Shipping Phase Il RFI Summary Report

8/6/2012

Chloromethanes |, Il, Perc and Hazwaste Areas RFIl and Arkema Area Investigation Summary Report

8/13/2012

Response to Comments and Revised Stormwater Ponds RFI Work Plan and Revised Fuei Depot RFI Work Plan

8/14/2012

Inorganics Area Supplemental Report

8/M17/2012

Formal Notification of Additional SWMUs

8/24/2012

First 2012 Semiannual Groundwater Monitoring Report

11/14/2012

Class | Modification Letter for Additional SWMUs

11/15/2012

Phase | On-Site Groundwater Investigation RFI Summary Report

2/22/2013

Second 2012 Semiannual Groundwater Monitoring Report

31712013

Response to EPA Comments and Revised Penta Area and Shipping Phase Il RFI Summary Report

3/15/2013

Response to EPA Comments and Revised Phase | On-Site Groundwater RFI Summary Report

3/22/2013

Fuel Depot and Stormwater Ponds Area RFI Summary Report

4/19/2013

EPA approval letter — Revised Phase | On-Site Groundwater Summary Report and Revised Phase Il Penta Area
and Shipping RFI Summary Report

4/24/2013

Monitoring Well Abandonment and Replacement letter
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4/25/2013

CORRECTIVE /

EPA approval letter — Fuel Depot and Stormwater Pond Area RFI Summary Report

8/22/2013

First 2013 Semiannual Groundwater Monitoring Report

2/25/2014

Second 2013 Semi-Annual Groundwater Monitoring Report

2/25/2014

Phase Il On-Site Groundwater RFI Summary Report

3/11/2014

Formal Notification of an Additional Solid Waste Management Unit

5/16/2014

EPA Comments — Phase Il On-Site Groundwater Investigation RFI Summary Report

6/6/2014

Class | Permit Modification Letter, Additional Solid Waste Management Unit

6/19/2014

Response to EPA Comments and Phase Il On-Site Groundwater Investigation RFl Supplemental Report

6/20/2014

Notification of Plant Changes Letter (Sump 426)

7/28/2014

Notification of Plant Changes Letter (Deep Well No. 3 cellar modifications)

8/22/2014

First 2014 Semiannual Groundwater Monitoring Report

9/4/2014

EPA approval letter — On-Site Groundwater Investigation RFI Summary Report
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Pressure Measurement Record

Administration Building, Technical Center, Control Laboratory

Technician

ate
8/1/2014
Name:

Jeremy Raye

Equipment and Calibration

Pressure Meter Make, Model, and Identifier Units Zero Calibration
Omniguard 4 inWC Pass [ ] Fail
Unusual weather conditions [ _]yes 0 Pressure meter reads 0.000 when both
I:I _— ports are open to ambient air.

Pressure measurement requires a differential pressure meter (aka micromanometer) with a resolution of 0.01
inches of water (in WC) or less (0.001 preferred). The recorded pressure measurement will be the average of
readings collected over a half-hour time span (to avoid ephemeral pressure changes such as wind gusts).

Administration Half-Hour Average Minimum Effective —_—
Buildin Time Differential Pressure ;
g ! (inWe) +0.001 in WC
Second Floor 13:05 0.026 Good
Cafeteria 12:15 0.017 Pass [ ] Fail Good
Basement 11:35 0.028 Pass [_] Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference) should be connected to the outdoor air tubing.

Technical Center

Half-Hour Average

Minimum Effective

Notes

R&D Lab Ti Differential Pressure .

( ) ime (inWC) +0.001 in WC
North Basement 14:30 0.024 Pass [ ] Fail Good
South Basement 13:45 0.024 Pass [_] Fail Good

Note: Inlet 1 should be open to indoor air. Inlet 2 (Reference

) should be connected to the outdoor air tubing.

Control Half-Hour Average Minimum Effecti
Laboratory Time | Differential Pressure Tgn;g; o \(;\;:c;ve Notes
(in WC) '
Lab Area 15:16 0.039 Pass [_] Fail Good

Note: This monitoring location is outside the building (unlike the Administration Building and Technical Center)
and the tubing should be connected as follows: Inlet 1 should be connected to the indoor air tubing. Inlet 2
(Reference) should be open to outdoor air.

Notes:

All measuring points passed.

Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair) or
Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com).
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Building Inspection Record

Administration Building, Technical Center, Control Laboratory

Technician

Jeremy Raye
Name: eremy Ray

Date
8/1/2014

Administration

Building Inspection Notes

Building (Building Envelope and Floors)
Second Floor Good
Cafeteria Good
Basement Good

Additional details and corrective action

Technical Center

Building Inspection Notes
(R&D Lab) (Building Envelope and Floors)
North Basement Good
South Basement Good

Additional details and corrective action

Control Building Inspection Notes
Laboratory (Building Envelope and Floors)
Lab Area Good

Additional details and corrective action

Upon completion, this form should be sent to the OXY Wichita Environmental Department (Lisa Blair) or

.
axy

Conestoga-Rovers & Associates (Doug Soutter: dsoutter@craworld.com).

54046-00(Rep015)GIS-Chi001c.cdr - June 14, 2011




Occidental Chemical Corporation

Wichita Facility
DRAFT RFI Schedule
October 28, 2014
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Occidental Chemical Corporation

Wichita Facility
DRAFT RFI Schedule
October 28, 2014
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